
TOWN OF NEWINGTON 

 

TOWN HALL HEATING SYSTEM REPLACEMENT 

BUILDING COMMITTEE 

 

MINUTES 

 

September 25, 2008  

 

TOWN HALL CONFERENCE ROOM 2 

 

 

 

I. Call to Order – Chairperson Bottalico called the meeting to order at 

4:13 pm. 

 

II. Roll Call – Members present: Jay Bottalico, Tom Bowen, and Dan 

Carson. Others present: John Salomone, Town Manager; Robert 

Korpak, Director of Facilities Management; Jeff Baron, Dir. of 

Administrative Services. 

 

III. Public Participation - None 

 

IV. Boiler Project Progress Review – A project schedule was presented by 

Mr. Korpak.  Demolition is complete and installation of the first boiler 

is well under way. Boiler number one will be started on or before 

October 15
th

.  Installation of both boilers is scheduled to be completed 

by November 5
th

. The Contractor is currently testing for leaks between 

the boiler sections of boiler number one. All materials are on site 

except for the make up air unit. The project remains within budget as 

there have not been any requests for change orders. 

 

V. Discuss Phase II of the Boiler Replacement Project – Mr. Korpak 

recommended that the remaining funds be used to refurbish a portion 

of the lower level of the Town Hall, rather than continuing on with 

heating system renovation at this time. There is about 6,00 square feet 

in the former Police Department area that could be refurbished 

generically, so that it could be used as swing space for future 

renovations.  If a portion of this space was renovated and turned over 

to the Board of Education, that portion would be eligible for partial 

reimbursement from the State. Mr. Korpak recommended staying with 

the steam heating system units in place for now, and converting 

individual sections of the building to hot water heating as part of the 

renovation work for each section.  This would be more cost effective 

than installing new unit ventilators now for the steam system that 

would have to be replaced with hot water units during later 



renovations. Renovations to the Town Hall are outside the charge of 

this committee and would require the Town Council to establish a new 

Project Building Committee.  Mr. Korpak will contact Kaestle Boos 

Associates, the consultant used for the Town Hall Building Study and 

also for the heating system replacement design, for a fee proposal to 

assist with the planning efforts for a phased renovation of Town Hall. 

 

VI. Any Other Business Pertinent to the Committee – The Committee 

members were invited to view the progress of the work with Mr. 

Korpak following the conclusion of the meeting. 

 

VII. Public Participation – None. 

 

VIII. Adjournment – the meeting adjourned at 5:00 pm. 

 

 

 

Respectfully submitted, 

 

Jeff Baron 
 

Jeff Baron 

Dir. of Administrative Services 

 

 

 

 


